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Upcoming HAB Advice Opportunities on Contracts and Acquisitions 

 

 Office of Hanford Acquisitions (OHA) to draft Master Acquisition Plan in May—June 2016 

timeframe 

o HAB may potentially provide comments to inform the Master Plan at the June 2016 

Board Meeting 

o HAB may potentially provide comment on the draft Master Acquisition Plan and the 

final Master Acquisition Plan, following its release 

 OHA to release draft Request for Proposal (RFP) in early calendar year 2017 

o HAB may potentially provide comments on the draft RFP at the November 2016 Board 

Meeting 

 

 

Potential Information to include in HAB FY 2017/ FY 2018 Budget Priorities Advice 

 

Discussion questions included:  

1. What was missing from budget presentations that your committee thinks should have been 

included? 

2. What are some points you think should be included in HAB budget advice? 

 

 Background: 

o Potentially distinguish Hanford risk priorities from Hanford funding priorities 

 DOE-RL topics: 

o Moving cesium and strontium from the Waste Encapsulation and Storage Facility (WESF) 

into dry-cask storage 

 Fully fund the removal of capsules out of WESF by FY 2018 

 Fund adequate completion of movement to dry-cask storage by FY 2019 

o Fully fund the remediation of 618-10 Burial Grounds 

 Include the need for transition funding in FY 2018 to efficiently move work and 

workers from 618-10 Burial Grounds to 618-11 Burial Grounds (refer to the new 

CP milestone schedule, TB completed by 2021) 

o Fully fund at least six HAB Board Meetings (including at least one regional Board 

Meeting) to meet regional representation and HAB diversity requirements 

o Fully fund remediation of contamination under the 324 Building (note that the HAB is 

disappointed in the decreased funding for the project in the FY 2017 President’s Budget) 

o Soil and groundwater remediation should be fully funded (but not at the expense of 

other cleanup projects) 

o Fully fund sludge removal from K West: 

 Current funding plan does not meet schedule requirements 

 Funding is needed to update T Plant for sludge acceptance 
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o Fully fund all River Corridor Record of Decision work 

o Highlight how shifting scopes of work are funded (e.g. Environmental Restoration and 

Disposal Facility vertical expansion) 

o Fund stability analysis of PUREX Tunnels 

o *Fund characterization of contaminants remaining at the Plutonium Finishing Plant 

(PFP) Site after PFP is demolished to slab-on-grade (follow-up question: what is EPA’s 

criteria for accepting the PFP site?) 

o *Fully fund the remediation and characterization of all currently identified deep vadose 

zone contamination site-wide 

o *Restore funding for the additional 900’ of strontium barrier along the Columbia River 

o *Adequately fund upcoming contract transition needs 

o *Fund the efficient transfer of trained workers on established cleanup projects to help 

maintain stability 

o *Fund characterization of Vertical Pipe Units and trenches at the SW-2 Burial Grounds 

o *Fund characterization of uranium contamination at the SW-2 Burial Grounds 

o *Fund optimization of pump and treat to address all perched water and deep vadose 

zone contamination 

o *Higher level of cleanup activity on-site increases pressure on site infrastructure and 

worker safety 

o *Fund upgrades to Hazardous Materials Management and Emergency Response Facility 

to maintain minimum safe operations.  

o *Fund analysis of climate change impacts (e.g. impacts of potentially increased 

precipitation on-site, impacts to Long-term Stewardship) 

o *Fund analysis of impacts related to Manhattan Project National Historical Park public 

access 

 

 DOE-ORP topics: 

o Fully fund continued single-shell tank retrieval (from HAB Advice #284) 

o Fully fund design for new tank storage capacity (from HAB Advice #284) 

 Analyze permitting needs for potential new tank storage capacity 

o Fully fund early start of Low-Activity Waste Facility and Waste Treatment and 

Immobilization Plant (WTP) Completion (from HAB Advice #284) 

 What are the technical issues for the WTP? 

o Provide future budget information to the public in Analytical Building Blocks format and 

in a timely manner (from HAB Advice #284) 

o Provide the public with a five-year budget projection (from HAB Advice #284) 

o Tank vapor technologies (ORP-0014): cost of implementing technologies and benefits to 

worker safety 

o *Adequate funding to update the safety basis and the Safety Analysis Report 

o *Identify adequate funding to prepare for WTP startup 

 Who will be contracted to operate the facility? 
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 Funding is needed for the contracted operator in FY 2018 for acceptance test 

procedures and operation test procedures 

o *Identify budget needs based on recent outcomes from Consent Decree (CD) arbitration 

 Extra costs associated with changes, including: 

 Cost of contractor transition 

 Potential review of FY 2017 President’s Budget 

o Need congressional support of a funding increase in FY 2017 to 

address CD 

o Commitment to meet/support new CD dates, new Tri-Party 

Agreement milestones, and potential reprioritizations of work 

 

* Indicates topics that were not covered in the DOE FY 2017/2018 Budget Priorities briefing or in HAB 

Advice #284 

 

 

 HAB FY 2017/ FY 2018 Budget Priorities Advice 
 

 Advice points to be organized by overarching advice  DOE-RL advice  DOE-ORP advice 

 Advice background will correspond the organization of advice bullets 

 Advice background to thank DOE offices for the high level of detail provided in recent budget 

presentations 

 Include date and time on all revisions. All documents are to be sent through the HAB Facilitation 

Team to ensure that reviewers are working on the correct document versions. 

o IMs to write first draft: Jerry P., Don B., Ed R. 

o IMs to review: Steve H., Susan L., Liz M. 

o COTW to review following second round of revisions 

 


